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PURPOSE The purpose of this Information Technology Policy Letter (ITPL) is to

announce:

Changes to the project oversight requirement of high criticality/risk
information technology (IT) projects. The changes eliminate the
requirement to use contractors for project oversight. Rather, IT
project oversight will now be assessed on a project-by-project
basis by the Office of the State Chief Information Officer (OCIO),
Program Management Office (PMO) to determine oversight
resources required for each IT project.

A new requirement to include the California Project Management
Methodology (CA-PMM) Complexity Assessment® when
submitting Feasibility Study Reports (FSR), Special Project
Reports (SPR), or equivalent documents to the OCIO PMO for
review.

The addition of new definitions to Section 4819.2 of the State
Administrative Manual (SAM) for Project Oversight, Verification,
and Validation.

Modifications to the Information Technology Project Oversight
Framework (Oversight Framework) included as Section 45 of the
Statewide Information Management Manual (SIMM) as described
in Attachment A.

! The CA-PMM Complexity Assessment is included in Section 17 of the Statewide Information Management

Manual (SIMM).

Page 1



BACKGROUND Within the authority of Government Code Section 11545, the OCIO has
responsibility and authority for the establishment and enforcement of
state information technology in California State Government. This
includes establishing and enforcing state IT policies regarding the
approval and oversight of IT projects.

In February 2003, the OCIQO’s predecessor organization within the
Department of Finance released the Oversight Framework, which
included requirements for IT project management. Subsequently, the
OCIO established the CA-PMM as the State’s standard for IT project
management in April 2009 pursuant to ITPL 09-01.

POLICY The OCIO establishes the following policy changes for IT Project
Oversight:

1. State agencies® that have assessed IT projects as high
criticality/risk are required to consult with the OCIO PMO to
determine the appropriate state employee or consultant resources
required for project oversight responsibilities. Use of consultants
is not required for oversight of every such project.

Note: The OCIO PMO will make the final determination as to how
project oversight and resources will be applied to individual IT
projects and may revise the criticality/risk level upon review of any
project documents.

2. State agencies shall include a completed CA-PMM Complexity
Assessment when submitting FSRs, SPRs, or equivalent
documents to the OCIO PMO.

3. State agencies will apply the definitions for Verification and
Validation used by the Institute of Electrical and Electronics
Engineers (IEEE) in accordance with IEEE Standard 610°.

Note: The OCIO recommends that V&V responsibilities and
activities be consistent with IEEE Standard 1012*. However, it
should be noted that IEEE Standard 1012 may be more rigorous
than is needed on most State IT projects. Therefore, the OCIO
recommends that V&V scope and complexity be scaled as
appropriate to the size and complexity of individual IT projects.

SAM and SIMM SAM Changes:

CHANGES SAM Section 4819.2, Definitions, will be amended to include the
definitions of Project Oversight, Verification, and Validation, as follows:

2 When capitalized, the term “Agency” refers to one of the state’s super Agencies such as the State and Consumer
Services Agency or the Health and Human Services Agency. When used in lower case, the term “agency” refers to
any office, department, board, bureau, commission or other organizational entity within state government. Within
this ITPL, “agency” and “department” are used interchangeably.

® |EEE Standard 610 is the Computer Dictionary - Compilation of IEEE Standard Computer Glossaries.

* |EEE Standard 1012 is the standard for Software Verification and Validation
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APPLICABILITY

CONTACT

SIGNATURE

e Project Oversight — An independent review and analysis to
determine if the project is on track to be completed within the
estimated schedule and cost, and will provide the functionality
required by the sponsoring business entity. Project oversight
identifies and quantifies any issues and risks affecting these
project components.

e Verification — The process of evaluating software to determine
whether the products of a given development phase satisfy the
conditions imposed at the start of that phase. [[EEE-STD-610].

e Validation — The process of evaluating software during or at the
end of the development process to determine whether it satisfies
specified requirements. [IEEE-STD-610]

SIMM Changes:

SIMM Section 45 — Information Technology Project Oversight
Framework: The Oversight Framework changes include:

Alignment with the CA-PMM.

Criticality/Risk Assessment

Revision to oversight resource requirements.

Addition of definition and recommended standards for V&V.
Global change to replace relevant references to the Department
of Finance with the OCIO.

Please see Attachment A, Summary of Changes to the SIMM, for
additional details. The changes have been incorporated into Section 45
of the SIMM located at

http://www.cio.ca.gov/Government/IT _Policy/SIMM.html.

As previously discussed, the Complexity Assessment must be submitted
with the FSR, SPR, or equivalent document. In addition, the OCIO PMO
may revise the criticality/risk level determined by the agency upon review
of any project documents. These and additional changes to SIMM
Sections 20 and 30 (FSR and SPR Preparation Instructions) will be
addressed in a separate ITPL.

The Oversight Framework applies to all reportable IT projects as defined
in the SAM Section 4800.

Questions regarding this policy should be directed to your OCIO PMO
representative. A listing of PMO Managers and Principals, their
departmental assignments, and department delegated cost thresholds
can be found at the OCIO Web site located at:
http://www.cio.ca.gov/Contact Us/staff assignments.html

Teri Takali,
Chief Information Officer
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State of California
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Attachment A

Summary of Changes to the Statewide Information Management Manual (SIMM)

Xxxxx, 2010
SIMM Section Action Type | Changes
SIMM Section 45, IT Change Globally replaced references to the Department of

Project Oversight
Framework

Finance with OCIO, where appropriate.

Section 1: Introduction and Overview

e Deleted obsolete introductory language and
added current GC 11545 OCIO authority.

¢ Added recommendation for use of IEEE
Standard 1012 for Independent Verification
and Validation practices.

e Added definitions for Verification and
Validation from IEEE Standard 610.

e Replaced Forms and Template references to
the CA-PMM, SIMM Section 17, where
appropriate.

Section 2: Project Classification for Oversight
¢ Replaced in its entirety with a requirement to
use the CA-PMM Complexity Assessment,
SIMM Section 17A.

Section 3: Department Project Management
Requirements
e Replaced in its entirety with the CA-PMM,
SIMM Section 17.

Section 4: Project Management Practices
Assessment.
¢ Revised to be used by independent project
oversight rather than the Department of
Finance or OCIO.
e Updated to match CA-PMM requirements.

Section 5: Risk Management and Escalation
Procedures
e Replaced in its entirety with the CA-PMM,
SIMM Section 17A, Section 3.1.6 for minimum
Risk Management Plan requirements.
e Retained Oversight Framework Appendices C
and E for references and optional tools.

Section 6: Independent Oversight Requirements
¢ Modified the description of Independent
Oversight.
e Changed references to the CA-PMM, where
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appropriate.

Appendix A: Required Project Management Practices
and Products
e Replaced in its entirety by the CA-PMM, SIMM
Section 17.

Appendix B: Department Project Management
Assessment Form
e Minor language modifications regarding use
and references to CA-PMM.

Appendix C: Categories and Examples of Risk
¢ No change.

Appendix D: Project Risk List
e Replaced in its entirety by the CA-PMM.

Appendix E: Risk Management Form
¢ Retained as an optional tool for documenting
risk analysis.

Appendix F: Project Oversight Review Checklist
e Minor changes for OCIO and CA-PMM
references.

Appendix G: Independent Project Oversight Report
e Minor changes for OCIO references only.

Appendix G: Independent Project Oversight Report —
Instructions
e Minor changes for OCIO references and
contact information.

Appendix H: Definition of Terms
e Added CA-PMM.
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